Script-Controlled ACL – Restrict Record Access Based on Field Value

Phase 4 – Project Planning Phase

Team Leader: K. Amirthalakshmi | Team Members: Aisha Sahana S, Aishwarya S, Abirami S

Purpose

• Organize team responsibilities, work sequence, testing, documentation and submission.

Team Structure

• K. Amirthalakshmi – Team Leader.

• Aisha Sahana S – Team Member.

• Aishwarya S – Team Member.

• Abirami S – Team Member.

Responsibilities

• Leader: coordinate, review and manage submission.

• Member 1: support ServiceNow configuration and ACL implementation.

• Member 2: support test cases and results.

• Member 3: support documentation, evidence and demonstration.

Work Breakdown

• Requirements → Design → Development → Testing → Documentation → GitHub → Demonstration.

Script-Controlled ACL – Restrict Record Access Based on Field Value

Phase 4 – Project Planning Phase – Continued

Timeline

• Stage 1: requirements.

• Stage 2: design and planning.

• Stage 3: development.

• Stage 4: testing and corrections.

• Stage 5: documentation and evidence.

• Stage 6: GitHub and demo.

Coordination

• Share progress during each stage.

• Review phase documents against actual work.

• Verify testing before recording results.

Planning Risks

• Configuration delays.

• Missing evidence.

• Mismatch between report and demo.

• Incorrect sharing permissions.

Outcome

• The team has a defined work sequence and submission plan.